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ESTIMATE RUN 05/08/2019

ESTIMATE SUMMARY 12:51:37

CONTID: C22312         ESTIMATE NO: 0001 PROG 2005

PCN: 22312-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SOUTH DOUGLAS CREEK PERCENT TIME:

PROJECT NO: ER0252-467                    

PR SOUTH DOUGLAS CREEK

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,838,975.00 PARTICIPATING $ $ 13,105.50

AWARD PROJECT AMT: 1,415,775.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -393.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

4.00

WORK DAYS

WORK DAYS

0.71%

1,825,869.50

13,105.50

13,105.50

12,712.33

$

$

$

$

13,105.50

0.00

13,105.50

0.00

13,105.50

-393.17

0.00

12,712.33

0.00

AMOUNT DUE 12,712.33 12,712.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,712.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

4.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/19/201904/26/2019

12/13/2018

01/24/2019

02/18/2019

02/19/2019
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PCN: 22312-BID    ESTIMATE RUN 05/08/2019

PROJECT: ER0252-467                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00001  
 

0.000.000

0.00

1.000

ACRE

40,000.00000

0010 Tree Trimming 0.000

0.000

202-00009  
 

0.000.000

0.00

1.000

L S 

2,500.00000

0015 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

20.000

EACH

320.00000

0020 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

15.000

LF  

75.00000

0025 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

5.000

SY  

50.00000

0030 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

450.000

SY  

10.00000

0035 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

31.000

LF  

8.00000

0040 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

13.000

SY  

5.00000

0045 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

915.000

CY  

15.00000

0050 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

6,752.000

CY  

28.00000

0055 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

91.000

CY  

77.00000



CONTID: C22312         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22312-BID    ESTIMATE RUN 05/08/2019

PROJECT: ER0252-467                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,613.000

CY  

20.00000

0065 Erosion Log Type 2 (12 Inch) 0.000

162.000

208-00008  
 

648.00162.000

648.00

600.000

LF  

4.00000

0070 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

600.00000

0075 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1,600.001.000

1,600.00

4.000

EACH

1,600.00000

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

100.000

HOUR

33.00000

0085 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

100.000

HOUR

70.00000

0090 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

60.000

HOUR

130.00000

0095 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

75.00000

0100 Erosion Control Management 0.000

4.000

208-00207  
 

600.004.000

600.00

100.000

DAY 

150.00000

0105 Reset Chain Link Fence 0.000

0.000

210-01050  
 

0.000.000

0.00

60.000

LF  

27.00000

0110 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.000

ACRE

2,800.00000
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PCN: 22312-BID    ESTIMATE RUN 05/08/2019

PROJECT: ER0252-467                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.000

ACRE

2,800.00000

0120 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

1.800

ACRE

1,700.00000

0125 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

180.000

LB  

6.00000

0130 Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

80.000

EACH

6.00000

0135 Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

1,220.000

SY  

3.00000

0140 Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

1,220.000

SY  

5.00000

0145 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

16.000

HOUR

80.00000

0150 Netting 0.000

44.000

240-00020  
 

440.0044.000

440.00

100.000

SY  

10.00000

0155 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

64.000

CY  

65.00000

0160 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

150.000

TON 

275.00000

0165 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

363.000

CY  

90.00000
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PCN: 22312-BID    ESTIMATE RUN 05/08/2019

PROJECT: ER0252-467                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 12 Inch Corrugated Steel Pipe 0.000

0.000

603-10120  
 

0.000.000

0.00

50.000

LF  

65.00000

0175 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

50.000

LF  

75.00000

0180 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

600.000

LF  

4.00000

0185 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

465.000

SY  

60.00000

0190 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

11.000

SY  

88.00000

0195 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

40.000

SF  

35.00000

0200 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

31.000

LF  

38.00000

0205 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

38.000

SF  

13.00000

0210 *Construction Surveying 0.000

0.076

625-00000  
 

1,900.000.076

1,900.00

1.000

L S 

25,000.00000

0215 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

142,000.00000

0220 *Public Information Services (Tier III) 0.000

0.200

626-01103  
 

2,000.000.200

2,000.00

1.000

L S 

10,000.00000
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PCN: 22312-BID    ESTIMATE RUN 05/08/2019

PROJECT: ER0252-467                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

160.000

HOUR

28.00000

0230 *Traffic Control Inspection 0.000

2.000

630-00007  
 

340.002.000

340.00

100.000

DAY 

170.00000

0235 *Traffic Control Management 0.000

1.000

630-00012  
 

630.001.000

630.00

60.000

DAY 

630.00000

0240 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

6.000

EACH

115.00000

0245 *Construction Traffic Sign (Panel Size A) 0.000

1.500

630-80341  
 

97.501.500

97.50

11.000

EACH

65.00000

0250 *Construction Traffic Sign (Panel Size B) 0.000

2.000

630-80342  
 

150.002.000

150.00

9.000

EACH

75.00000

0255 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

20.000

EACH

50.00000

0260 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

20.000

EACH

18.00000

0265 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

405,000.000

F A 

1.00000

0270 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0275 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000
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PCN: 22312-BID    ESTIMATE RUN 05/08/2019

PROJECT: ER0252-467                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:51:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 8,405.508,405.501,153,556.00CURRENT AMT0200 $ $ $

CAT NO0300 Flood Recovery 

0285 Removal of Wall 0.000

0.000

202-00150  
 

0.000.000

0.00

4.000

EACH

9,000.00000

0290 Removal of Portions of Present Structure (Special) 0.000

0.000

202-00480  
 

0.000.000

0.00

52.000

SY  

210.00000

0295 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

664.000

CY  

27.00000

0300 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

547.000

CY  

44.00000

0305 Concrete Class D (Box Culvert) 0.000

0.000

601-03030  
 

0.000.000

0.00

467.000

CY  

750.00000

0310 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

101,789.000

LB  

1.00000

CAT 0.000.00540,955.00CURRENT AMT0300 $ $ $

CAT NO0301 Bridge Repair 

0315 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

417.000

SY  

140.00000

0320 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

104.000

CY  

650.00000
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PCN: 22312-BID    ESTIMATE RUN 05/08/2019

PROJECT: ER0252-467                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:51:37

CUMULATIVE
AMOUNT

CAT NO0301 Bridge Repair 

0325 Welded Wire Fabric 0.000

0.000

602-00210  
 

0.000.000

0.00

373.000

SY  

8.00000

CAT 0.000.00128,964.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Field Office (Class 1) 0.000

0.200

620-00001  
 

2,700.000.200

2,700.00

1.000

EACH

13,500.00000

0335 Sanitary Facility 0.000

1.000

620-00020  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

CAT 4,700.004,700.0015,500.00CURRENT AMT0400 $ $ $

$ 13,105.5013,105.50$1,838,975.00$CURRENT AMTPROJECT TOTAL


